GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Extension of Agreement Time (EOAT) up to 31.3.2020 without Liquidated Damages (LDs) for the work "Providing CPWS Scheme to Utkur & other 47 habitations in Rajampet Mandal of Kadapa District" with an estimated cost of Rs.1000.00 Lakhs sanctioned under NABARD-RIDF-XXIII Grant - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 82 Dated: 06-02-2020.

Read the following:-

1. G.O.Rt.No.883, PR & RD (RWS.II) Department, Dated:25.10.2016.
2. G.O.Ms.No.8, PR&RD (RWS.I) Department, Dated:30-01-2017.
3. From the Engineer-in-Chief, RWS & S, Letter No.AEE / DEE / NABARD/ UTKURU/ KADAPA/2017, Dated:21.01.2020.

*** ***

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada, in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) up to 31.3.2020 without Liquidated Damages (LDs) for the work "Providing CPWS Scheme to Utkur & other 47 habitations of Rajmpet Mandal in Kadapa District" with an estimated cost of Rs.1000.00 Lakhs sanctioned under NABARD-RIDF-XXIII Grant vide G.O.1st read above.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
Copy to:
The O.S.D to Hon'ble Minister (Panchayat Raj, Rural Development, Mines & Geology).
The P.S to Principal Secretary (PR&RD).
The Collector & District Magistrate, Kadapa District.
The Superintending Engineer, Rural Water Supply & Sanitation, Kadapa District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER